
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 05.24.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 12.09.2014

12.17.2014

03.11.2015

Date Let:

NORTH JCT. N-14 - GENOA

11.13.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

Date Project Completion:

Counties

NANCE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42600  000 STP-22-5(116) 022 58.77 71.90 GRAD BR GDRL BIT
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Nebraska Department of Roads Date: 05.24.2016

$6,990,694.87

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,431,899.17 $1,706,719.54 $725,179.63
Stockpiled Materials $.01 $2,962.28 $-2,962.27

Gross Earnings $2,431,899.18 $1,709,681.82 $722,217.36
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,431,899.18 $1,709,681.82 $722,217.36

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,431,899.18 $1,709,681.82 $722,217.36

$.00 $.00 $.00

35%

% Time Comp

% Dollar Comp

73%

$6,970,639.75

05.17.2016 05.17.2016

05.20.2016

Kwiatkowski, Rick

Legg, Lorraine

Meyer, Keith

Project Manager District Engineer

Construction Engineer

05.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      22,000.00 1.000 22,000.00

1.000 22,000.00

0.460 10,120.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00008 33.000 990.00

33.000 990.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      16.15 2,361.000 38,130.15

2,361.000 38,130.15

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      10.00 1,132.000 11,320.00

1,132.000 11,320.00

811.430 8,114.30

279.430 2,794.30

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      5.00 1,697.500 8,487.50

1,697.500 8,487.50

1,697.500 8,487.50

497.500 2,487.50

0006

LF  REMOVE GUARDRAIL
0006 

L006.00      500.00 4.000 2,000.00

4.000 2,000.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.13      1.35 4,707.000 6,354.45

4,707.000 6,354.45

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.45 2,009.000 4,922.05

2,009.000 4,922.05

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

P375.36      55.00 16.000 880.00

16.000 880.00

0.000 0.00

0.000 0.00

0010

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0010 

Contracted 101,084.15

Current 101,084.15

In place 26,721.80

This Estimate 5,281.80

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 1013+76.00

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

0.703 6,327.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

6007.22      300.00 34.000 10,200.00

34.000 10,200.00

5.096 1,528.80

0.000 0.00

0012

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0012 

6007.23      500.00 5.000 2,500.00

5.000 2,500.00

5.096 2,548.00

0.000 0.00

0013

SY  BRIDGE DECK REPAIR, FULL DEPTH
0013 

6131.23      4.00 656.000 2,624.00

656.000 2,624.00

656.000 2,624.00

0.000 0.00

0014

SF  PENETRATING CONCRETE SEALER
0014 

6617.25      240.00 140.000 33,600.00

140.000 33,600.00

493.424 118,421.76

0.000 0.00

0015

SF  CONCRETE REPAIR
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      900.00 6.000 5,400.00

6.000 5,400.00

6.000 5,400.00

0.000 0.00

0016

EACHREPAIR FLOOR DRAIN
0016 

Contracted 63,324.00

Current 63,324.00

In place 136,849.56

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1013+76.00

GROUP 6A BRIDGE AT STA. 1071+84.78

0030.60      21,000.00 1.000 21,000.00

1.000 21,000.00

0.914 19,194.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

6010.26      620.00 65.900 40,858.00

65.900 40,858.00

65.900 40,858.00

0.000 0.00

0018

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0018 

6030.01      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0019

EACHPREPARATION OF BRIDGE AT STATION

1071+84.78

0019 

6131.50      1.55 8,935.000 13,849.25

8,935.000 13,849.25

8,935.500 13,850.03

0.000 0.00

0020

LB  EPOXY COATED REINFORCING STEEL
0020 

6210.14      40.00 800.000 32,000.00

800.000 32,000.00

800.000 32,000.00

0.000 0.00

0021

LF  HP 12 INCH X 53 LB STEEL PILING
0021 

6310.00      22.00 2,816.000 61,952.00

2,816.000 61,952.00

2,816.000 61,952.00

0.000 0.00

0022

SF  STEEL SHEET PILING
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      55.00 45.000 2,475.00

45.000 2,475.00

45.000 2,475.01

0.000 0.00

0023

CY  GRANULAR BACKFILL
0023 

Contracted 192,134.25

Current 192,134.25

In place 190,329.04

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 1071+84.78

GROUP 6B BRIDGE AT STA. 1229+95.00

0030.60      40,500.00 1.000 40,500.00

1.000 40,500.00

0.954 38,637.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

3050.15      350.00 145.000 50,750.00

145.000 50,750.00

145.000 50,750.00

0.000 0.00

0025

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0025 

3051.10      1.55 26,120.000 40,486.00

26,120.000 40,486.00

26,120.000 40,486.00

0.000 0.00

0026

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0026 

6005.28      90.00 68.000 6,120.00

68.000 6,120.00

0.000 0.00

0.000 0.00

0027

LF  PREFORMED SILICONE JOINT, TYPE B
0027 

6007.22      300.00 91.000 27,300.00

91.000 27,300.00

149.632 44,889.60

0.000 0.00

0028

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0028 

6007.23      500.00 5.000 2,500.00

5.000 2,500.00

149.632 74,816.00

0.000 0.00

0029

SY  BRIDGE DECK REPAIR, FULL DEPTH
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      950.00 21.200 20,140.00

21.200 20,140.00

21.200 20,140.00

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0030 

6010.26      750.00 13.800 10,350.00

13.800 10,350.00

13.800 10,350.00

0.000 0.00

0031

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0031 

6030.02      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0.000 0.00

0032

EACHPREPARATION OF BRIDGE AT STATION

1229+95.00

0032 

6131.23      4.00 1,726.000 6,904.00

1,726.000 6,904.00

1,726.000 6,904.00

0.000 0.00

0033

SF  PENETRATING CONCRETE SEALER
0033 

6131.50      1.55 6,380.000 9,889.00

6,380.000 9,889.00

6,380.000 9,889.00

0.000 0.00

0034

LB  EPOXY COATED REINFORCING STEEL
0034 

6139.50      60.00 35.000 2,100.00

35.000 2,100.00

35.000 2,100.00

0.000 0.00

0035

SY  SUBSURFACE DRAINAGE MATTING
0035 

6210.14      40.00 560.000 22,400.00

560.000 22,400.00

560.000 22,400.00

0.000 0.00

0036

LF  HP 12 INCH X 53 LB STEEL PILING
0036 

6430.50      600.00 14.000 8,400.00

14.000 8,400.00

14.000 8,400.00

0.000 0.00

0037

EACHPAINTING BEARINGS
0037 

6617.25      200.00 380.000 76,000.00

380.000 76,000.00

269.850 53,970.00

0.000 0.00

0038

SF  CONCRETE REPAIR
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      800.00 12.000 9,600.00

12.000 9,600.00

12.000 9,600.00

0.000 0.00

0039

EACHREPAIR FLOOR DRAIN
0039 

8091.00      55.00 195.000 10,725.00

195.000 10,725.00

195.000 10,725.00

0.000 0.00

0040

CY  GRANULAR BACKFILL
0040 

6510.55      4,620.00 0.000 0.00

1.000 4,620.00

1.000 4,620.00

0.000 0.00

4001

LS  TEMPORARY BRIDGE SHORING
4001 

6004.48      614.25 0.000 0.00

10.667 6,552.20

0.000 0.00

0.000 0.00

4003

CF  BRIDGE JOINT NOSING

Special Provision (G-17-1113) Bridge Joint Nosing
to enhance the durability of gap edges

4003 

Contracted 386,164.00

Current 397,336.20

In place 450,676.60

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 1229+95.00

GROUP 6C BRIDGE AT STA. 1364+27.75

0030.60      45,000.00 1.000 45,000.00

1.000 45,000.00

0.947 42,615.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

3050.15      350.00 147.900 51,765.00

147.900 51,765.00

147.900 51,765.00

0.000 0.00

0042

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0042 

3051.10      1.55 27,005.000 41,857.75

27,005.000 41,857.75

27,005.000 41,857.75

0.000 0.00

0043

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.28      90.00 69.300 6,237.00

69.300 6,237.00

69.300 6,237.00

0.000 0.00

0044

LF  PREFORMED SILICONE JOINT, TYPE B
0044 

6010.22      2,200.00 1.100 2,420.00

1.100 2,420.00

2.500 5,500.00

0.000 0.00

0045

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0045 

6010.26      650.00 110.200 71,630.00

110.200 71,630.00

110.200 71,630.00

0.000 0.00

0046

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0046 

6030.03      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

1364+27.75

0047 

6131.50      1.55 24,865.000 38,540.75

24,865.000 38,540.75

24,865.000 38,540.75

0.000 0.00

0048

LB  EPOXY COATED REINFORCING STEEL
0048 

6139.50      65.00 50.000 3,250.00

50.000 3,250.00

50.000 3,250.00

0.000 0.00

0049

SY  SUBSURFACE DRAINAGE MATTING
0049 

6433.00      16,500.00 1.000 16,500.00

1.000 16,500.00

1.000 16,500.00

0.000 0.00

0050

LS  PAINTING PILES AND MISCELLANEOUS STEEL
0050 

6617.25      240.00 118.000 28,320.00

118.000 28,320.00

102.174 24,521.76

0.000 0.00

0051

SF  CONCRETE REPAIR
0051 

8091.00      55.00 200.000 11,000.00

200.000 11,000.00

200.000 11,000.00

0.000 0.00

0052

CY  GRANULAR BACKFILL
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      8.40 0.000 0.00

507.490 4,262.92

507.490 4,262.92

0.000 0.00

4000

SY  BRIDGE DECK GROOVING

Special Provision (G-5-1014) To comply with
Special Provision (10 Day Wet Cure)

4000 

6510.55      4,620.00 0.000 0.00

1.000 4,620.00

1.000 4,620.00

0.000 0.00

4002

LS  TEMPORARY BRIDGE SHORING
4002 

Contracted 426,520.50

Current 435,403.42

In place 432,300.18

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 1364+27.75

GROUP 6D BRIDGE AT STA. 1666+20.40

0030.60      13,000.00 1.000 13,000.00

1.000 13,000.00

0.957 12,441.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

6007.22      300.00 127.000 38,100.00

127.000 38,100.00

61.202 18,360.60

0.000 0.00

0054

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0054 

6007.23      500.00 5.000 2,500.00

5.000 2,500.00

94.034 47,017.00

0.000 0.00

0055

SY  BRIDGE DECK REPAIR, FULL DEPTH
0055 

6010.26      750.00 56.200 42,150.00

56.200 42,150.00

56.200 42,150.00

28.100 21,075.00

0056

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0056 

6030.04      12,000.00 1.000 12,000.00

1.000 12,000.00

0.850 10,200.00

0.350 4,200.00

0057

EACHPREPARATION OF BRIDGE AT STATION

1666+20.40

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.55 10,770.000 16,693.50

10,770.000 16,693.50

10,770.000 16,693.50

5,385.000 8,346.75

0058

LB  EPOXY COATED REINFORCING STEEL
0058 

Contracted 124,443.50

Current 124,443.50

In place 146,862.10

This Estimate 33,621.75

GROUP 6D BRIDGE AT STA. 1666+20.40

GROUP 7 GUARDRAIL

0030.70      2,200.00 1.000 2,200.00

1.000 2,200.00

0.000 0.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

7011.20      23.00 475.000 10,925.00

475.000 10,925.00

0.000 0.00

0.000 0.00

0060

LF  W-BEAM GUARDRAIL
0060 

7020.00      2,300.00 20.000 46,000.00

20.000 46,000.00

0.000 0.00

0.000 0.00

0061

EACHBRIDGE APPROACH SECTIONS
0061 

7022.00      1,100.00 3.000 3,300.00

3.000 3,300.00

0.000 0.00

0.000 0.00

0062

EACHEND ANCHORAGE ASSEMBLY
0062 

7024.25      2,200.00 2.000 4,400.00

2.000 4,400.00

0.000 0.00

0.000 0.00

0063

EACHGUARDRAIL END TREATMENT, TYPE I
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,200.00 15.000 33,000.00

15.000 33,000.00

0.000 0.00

0.000 0.00

0064

EACHGUARDRAIL END TREATMENT, TYPE II
0064 

Contracted 99,825.00

Current 99,825.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 2,081.000 15,607.50

2,081.000 15,607.50

289.400 2,170.50

289.400 2,170.50

0065

STA OVERLAY BROKEN LINES
0065 

0002.60      8.50 4,762.000 40,477.00

4,762.000 40,477.00

416.400 3,539.40

416.400 3,539.40

0066

STA OVERLAY SOLID LINES
0066 

0030.90      111,550.00 1.000 111,550.00

1.000 111,550.00

1.000 111,550.00

1.000 111,550.00

0067

LS  MOBILIZATION
0067 

2001.00      15.00 331.000 4,965.00

331.000 4,965.00

0.000 0.00

0.000 0.00

0068

CY  GRAVEL SURFACE COURSE
0068 

2009.20      5.00 186.000 930.00

186.000 930.00

0.000 0.00

0.000 0.00

0069

SY  GRAVEL EMBEDMENT
0069 

2021.00      45.00 21.000 945.00

21.000 945.00

0.000 0.00

0.000 0.00

0070

EACHMAILBOX POST
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.00      36.94 1,795.000 66,307.30

1,795.000 66,307.30

0.000 0.00

0.000 0.00

0071

SY  MEMBRANE WATERPROOFING
0071 

7521.24      22.00 72.000 1,584.00

72.000 1,584.00

0.000 0.00

0.000 0.00

0072

LF  24" WHITE PREFORMED PAVEMENT MARKING
0072 

7530.44      1,200.00 2.000 2,400.00

2.000 2,400.00

0.000 0.00

0.000 0.00

0073

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0073 

8022.15      1.36 500.000 680.00

500.000 680.00

0.000 0.00

0.000 0.00

0074

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0096 

8022.20      1.36 69,520.000 94,547.20

69,520.000 94,547.20

8,159.870 11,097.42

8,159.870 11,097.42

0075

EACHHYDRATED LIME/WARM MIX ASPHALT
0074 

9002.10      28.80 500.000 14,400.00

500.000 14,400.00

0.000 0.00

0.000 0.00

0076

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0097 

9005.75      28.30 67,220.000 1,902,326.00

67,220.000 1,902,326.00

8,127.980 230,021.83

8,127.980 230,021.83

0077

TON ASPHALTIC CONCRETE, TYPE SPR
0075 

9009.00      5.00 7,846.000 39,230.00

7,846.000 39,230.00

0.000 0.00

0.000 0.00

0078

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0076 

9009.75      63.85 1,704.000 108,800.40

1,704.000 108,800.40

1,581.080 100,951.95

0.000 0.00

0079

SY  TEMPORARY SURFACING

8"

0077 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      38.80 2,300.000 89,240.00

2,300.000 89,240.00

31.890 1,237.33

31.890 1,237.33

0080

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0078 

9020.95      794.00 17.000 13,498.00

17.000 13,498.00

0.000 0.00

0.000 0.00

0081

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0098 

9021.13      794.00 2,363.680 1,876,761.92

2,363.680 1,876,761.92

258.762 205,457.03

258.762 205,457.03

0082

TON PERFORMANCE GRADED BINDER (64-34)
0079 

9034.00      5.00 2,695.000 13,475.00

2,695.000 13,475.00

0.000 0.00

0.000 0.00

0083

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0080 

9053.00      2.00 41,710.000 83,420.00

41,710.000 83,420.00

5,700.000 11,400.00

5,700.000 11,400.00

0084

GAL TACK COAT
0081 

9111.00      15.00 351.000 5,265.00

351.000 5,265.00

0.000 0.00

0.000 0.00

0085

MGALWATER
0082 

9170.00      58.00 1,373.060 79,637.48

1,373.060 79,637.48

0.000 0.00

0.000 0.00

0086

STA EARTH SHOULDER CONSTRUCTION
0083 

9173.11      60.68 100.956 6,126.01

100.956 6,126.01

0.000 0.00

0.000 0.00

0087

STA WIDENING
0084 

9173.15      50.00 1,272.104 63,605.20

1,272.104 63,605.20

260.564 13,028.20

260.564 13,028.20

0088

STA TRENCHED WIDENING
0085 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      4.70 2,596.000 12,201.20

2,596.000 12,201.20

0.000 0.00

0.000 0.00

0089

SY  SUBGRADE PREPARATION
0086 

9179.23      425.00 686.530 291,775.25

686.530 291,775.25

130.283 55,370.28

130.283 55,370.28

0090

STA COLD MILLING, CLASS 3
0087 

9179.35      5.10 5,151.000 26,270.10

5,151.000 26,270.10

0.000 0.00

0.000 0.00

0091

SY  COLD MILLING, CLASS 5
0088 

9179.72      46.92 280.000 13,137.60

280.000 13,137.60

0.000 0.00

0.000 0.00

0092

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0089 

9185.85      8.00 1,370.380 10,963.04

1,370.380 10,963.04

0.000 0.00

0.000 0.00

0093

STA RUMBLE STRIPS, ASPHALT 8"
0090 

9188.50      30.00 1,358.000 40,740.00

1,358.000 40,740.00

0.000 0.00

0.000 0.00

0094

SY  SURFACING UNDER GUARDRAIL
0091 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0095

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0099 

9300.38      1.00 118,184.000 118,184.00

118,184.000 118,184.00

19,746.890 19,746.89

19,746.890 19,746.89

0096

EACHRAP INCENTIVE PAYMENT
0092 

9300.52      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0097

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0093 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      950.00 4.000 3,800.00

4.000 3,800.00

0.000 0.00

0.000 0.00

0098

ACRESEEDING, TYPE B
0094 

L032.75      165.00 9.000 1,485.00

9.000 1,485.00

0.000 0.00

0.000 0.00

0099

TON MULCH
0095 

Contracted 5,162,184.20

Current 5,162,184.20

In place 765,570.83

This Estimate 664,618.88

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,264.000 10,132.00

20,264.000 10,132.00

12,880.000 6,440.00

523.000 261.50

0100

BDAYBARRICADE, TYPE II
0100 

0001.10      0.50 6,178.000 3,089.00

6,178.000 3,089.00

8,193.000 4,096.50

665.000 332.50

0101

BDAYBARRICADE, TYPE III
0101 

0001.75      4.50 980.000 4,410.00

980.000 4,410.00

142.000 639.00

142.000 639.00

0102

EACHTEMPORARY SIGN DAY
0102 

0001.90      0.90 50,341.000 45,306.90

50,341.000 45,306.90

26,919.000 24,227.10

2,033.000 1,829.70

0103

EACHSIGN DAY
0103 

0002.28      0.40 17,000.000 6,800.00

17,000.000 6,800.00

11,735.000 4,694.00

555.000 222.00

0104

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0104 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.45 5,150.000 2,317.50

5,150.000 2,317.50

3,783.000 1,702.35

0.000 0.00

0105

LF  PAVEMENT MARKING REMOVAL
0105 

0002.44      0.35 17,500.000 6,125.00

17,500.000 6,125.00

37,886.000 13,260.10

575.000 201.25

0106

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0106 

0002.47      0.25 17,500.000 4,375.00

17,500.000 4,375.00

552.000 138.00

0.000 0.00

0107

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0107 

0003.10      250.00 140.000 35,000.00

140.000 35,000.00

49.000 12,250.00

19.000 4,750.00

0108

DAY FLAGGING
0108 

0003.20      350.00 60.000 21,000.00

60.000 21,000.00

9.000 3,150.00

9.000 3,150.00

0109

DAY FURNISHING AND OPERATING PILOT VEHICLE
0109 

0003.50      25.00 2,175.000 54,375.00

2,175.000 54,375.00

2,050.000 51,250.00

0.000 0.00

0110

LF  CONCRETE PROTECTION BARRIER
0110 

0003.56      7.25 2,175.000 15,768.75

2,175.000 15,768.75

2,175.000 15,768.76

525.000 3,806.25

0111

LF  RELOCATE CONCRETE PROTECTION BARRIER
0111 

0003.70      350.00 20.000 7,000.00

20.000 7,000.00

20.000 7,000.00

0.000 0.00

0112

EACHTEMPORARY RUMBLE STRIP
0112 

0003.74      12,500.00 5.000 62,500.00

5.000 62,500.00

5.000 62,500.00

0.000 0.00

0113

EACHTEMPORARY TRAFFIC SIGNAL
0113 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      90.00 355.000 31,950.00

355.000 31,950.00

311.000 27,990.00

21.000 1,890.00

0114

DAY TRAFFIC CONTROL MANAGEMENT
0114 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0115

EACHFIELD OFFICE
0115 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0116

HOURTRAINING
0116 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0117

LS  MOBILIZATION
0117 

1017.00      45,000.00 1.000 45,000.00

1.000 45,000.00

0.100 4,500.00

0.100 4,500.00

0118

LS  CONSTRUCTION STAKING AND SURVEYING
0118 

9110.01      50.00 80.000 4,000.00

80.000 4,000.00

0.000 0.00

0.000 0.00

0119

HOURRENTAL OF LOADER, FULLY OPERATED
0119 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

1.000 50.00

1.000 50.00

0120

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0120 

9110.03      50.00 80.000 4,000.00

80.000 4,000.00

0.000 0.00

0.000 0.00

0121

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0121 

9110.07      50.00 80.000 4,000.00

80.000 4,000.00

21.500 1,075.00

0.500 25.00

0122

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0122 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      100.00 30.000 3,000.00

30.000 3,000.00

1.000 100.00

0.000 0.00

0123

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0123 

L022.75      3.80 500.000 1,900.00

500.000 1,900.00

0.000 0.00

0.000 0.00

0124

LF  TEMPORARY SILT CHECK
0124 

L022.90      2.75 1,000.000 2,750.00

1,000.000 2,750.00

7,003.000 19,258.25

0.000 0.00

0125

LF  TEMPORARY SILT FENCE
0125 

L032.70      2.75 4.000 11.00

4.000 11.00

0.000 0.00

0.000 0.00

0126

TON TEMPORARY MULCH
0126 

L860.24      50.00 23.000 1,150.00

23.000 1,150.00

0.000 0.00

0.000 0.00

0127

EACHSTORM EVENT RESTORATION - INCENTIVE
0127 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0128

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0128 

Contracted 414,960.15

Current 414,960.15

In place 282,589.06

This Estimate 21,657.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,970,639.75

Current 6,990,694.87

In place 2,431,899.17

This Estimate 725,179.63

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 42600  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

967070    

Stockpiled Steel for Approaches

26,118.00 14,370.12S.P. Initial Payment0009

967070    

Stockpiled Steel for Approaches

-1,600.00 -880.32S.P. Adjustment0011

967070    

Stockpiled Steel for Approaches

-11,360.00 -6,250.27S.P. Adjustment0012

967070    

Stockpiled Steel for Approaches

-100.00 -55.02S.P. Adjustment0013

967070    

Stockpiled Steel for Approaches

-800.00 -440.16S.P. Adjustment0016

967070    

Stockpiled Steel for Approaches

-5,820.00 -3,202.16S.P. Adjustment0017

967070    

Stockpiled Steel for Approaches

-6,438.00 -3,542.19S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0026: 0.00

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

966076    

Stockpiled Epoxy Steel for Approaches Gp 6B

13,480.00 7,416.70S.P. Initial Payment0009

966076    

Stockpiled Epoxy Steel for Approaches Gp 6B

-13,335.00 -7,336.92S.P. Adjustment0011



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 42600  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

966076    

Stockpiled Epoxy Steel for Approaches Gp 6B

-145.00 -79.78S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42600  000   

Prpsl Line Nbr 0020

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

958430    

Epoxy Resteel Stockpile

8,935.00 4,916.04S.P. Initial Payment0003

958430    

Epoxy Resteel Stockpile

-200.00 -110.04S.P. Adjustment0004

958430    

Epoxy Resteel Stockpile

-4,267.50 -2,347.98S.P. Adjustment0005

958430    

Epoxy Resteel Stockpile

-2,168.00 -1,192.83S.P. Adjustment0007

958430    

Epoxy Resteel Stockpile

-2,299.50 -1,265.19S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0020: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42600  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

967070    

Stockpiled Epoxy Coated Steel.6B

6,370.00 3,504.77S.P. Initial Payment0009

967070    

Stockpiled Epoxy Coated Steel.6B

-620.00 -341.12S.P. Adjustment0010

967070    

Stockpiled Epoxy Coated Steel.6B

-1,420.00 -781.28S.P. Adjustment0011

967070    

Stockpiled Epoxy Coated Steel.6B

-1,150.00 -632.73S.P. Adjustment0013

967070    

Stockpiled Epoxy Coated Steel.6B

-620.00 -341.12S.P. Adjustment0016

967070    

Stockpiled Epoxy Coated Steel.6B

-1,150.00 -632.73S.P. Adjustment0017

967070    

Stockpiled Epoxy Coated Steel.6B

-1,410.00 -775.79S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

958430    

Epoxy Resteel Stockpile

24,865.00 13,680.72S.P. Initial Payment0003

958430    

Epoxy Resteel Stockpile

-3,702.00 -2,036.84S.P. Adjustment0004

958430    

Epoxy Resteel Stockpile

-8,533.00 -4,694.86S.P. Adjustment0005



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42600  000   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

958430    

Epoxy Resteel Stockpile

-197.00 -108.39S.P. Adjustment0007

958430    

Epoxy Resteel Stockpile

-1,900.00 -1,045.38S.P. Adjustment0009

958430    

Epoxy Resteel Stockpile

-1,500.00 -825.30S.P. Adjustment0010

958430    

Epoxy Resteel Stockpile

-8,730.00 -4,803.24S.P. Adjustment0011

958430    

Epoxy Resteel Stockpile

-303.00 -166.71S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

966076    

Stockpiled Epoxy Steel Phase II

12,072.00 6,642.01S.P. Initial Payment0009

966076    

Stockpiled Epoxy Steel Phase II

-1,900.00 -1,045.38S.P. Adjustment0009

966076    

Stockpiled Epoxy Steel Phase II

-1,500.00 -825.30S.P. Adjustment0010

966076    

Stockpiled Epoxy Steel Phase II

-8,672.00 -4,771.33S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0048: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42600  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

966076    

Stockpiled Epoxy Steel GP. 6D

10,769.00 5,925.10S.P. Initial Payment0009

966076    

Stockpiled Epoxy Steel GP. 6D

-5,385.00 -2,962.83S.P. Adjustment0020

966076    

Stockpiled Epoxy Steel GP. 6D

-5,384.00 -2,962.27S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 42600  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-132C    

12X53 H Pile Stockpile

800.00 18,864.00S.P. Initial Payment0003

0-132C    

12X53 H Pile Stockpile

-200.00 -4,716.00S.P. Adjustment0004

0-132C    

12X53 H Pile Stockpile

-200.00 -4,716.00S.P. Adjustment0005

0-132C    

12X53 H Pile Stockpile

-200.00 -4,716.00S.P. Adjustment0007



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4600           

0021 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   13 of 13

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 42600  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-132C    

12X53 H Pile Stockpile

-200.00 -4,716.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 42600  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-132C    

Sheet Piling Stockpile

2,708.00 32,441.84S.P. Initial Payment0003

0-132C    

Sheet Piling Stockpile

-704.00 -8,433.92S.P. Adjustment0004

0-132C    

Sheet Piling Stockpile

-704.00 -8,433.92S.P. Adjustment0005

0-132C    

Sheet Piling Stockpile

-704.00 -8,433.92S.P. Adjustment0007

0-132C    

Sheet Piling Stockpile

-596.00 -7,140.08S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0022: 0.00

$0.00Total for item code 6310.00: 0.00

$0.00Total remaining for contract:


